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Public Sector institutions of Pakistan face great challenges in the field of Organizational 

Capacity Development. This impinges not only on overall performance but also on proper 

utilization of donor funds. ASP has come to play a useful role in bridging the gap.   

 

ASP with the support of counterpart government departments, effectively contributed towards 

institutionalizing some key best-practices during the current year. Recognition of this has 

come from important Government departments and organizations. ASP greatly values this 

partnership in capacity building in the fields of policies, procedures and management systems. 

Some excerpts are presented in this report to reflect the sustainability of our efforts.  The 

support extended by USAID team helped in achieving strategic results under the umbrella of 

ASP. 

 

During the current year, ASP focused on the findings of country and provincial Pre-Award 

Assessments conducted by USAID to initiate capacity building interventions at both federal 

and provincial level. The weak areas identified in the report, like Public Procurement, Public 

Audit, Strategic Planning and Public Sector Training were taken up. Special emphasis was bid 

on the areas of management systems development, classroom & on-the-job training and 

supporting organizational reforms in partnerships with Pakistani organizations. ASP has been 

able to create a tangible impact in making Pakistani organizations more transparent, 

accountable and effective. This report presents the upward movement of indicators in the 

chapters covering performance parameters. 

 

At the federal level, ASP-RSPN partnered with six government institutions to help implement 

improved management systems; and upgrade human resources with latest skills through 

training and on-the-job assistance. These include Auditor General of Pakistan, Secretariat 

Training Institute, Health Services Academy, Public Procurement Regulatory Authority 

Islamabad, SMEDA and Aik Hunar Aik Nagar. 

 

ASP conducted a comprehensive „Needs Assessment‟ exercise of DAGP based on the globally 

applicable capacity building needs assessment framework of the International Organization of 

Supreme Audit Institutions (INTOSAI). The results of this study were systematically queued 

up to draft the long-term „Strategic Plan‟ for the Supreme Audit Institution of Pakistan.  

 

Executive Summary 
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The Secretariat Training Institute (STI) which provides mandatory training to important 

administrative cadres was the venue of a significant partnership with ASP resulting in changes 

in curriculum and training methodology; work done in tandem with National Institute of 

Procurement and WAPDA Administrative Staff College are important contributions in the 

same domain.  

 

ASP‟s capacity building support to HSA proved to be productive in bringing the academy‟s 

systems in line with good governance requirements. The gaps were successfully plugged   

with development of ‘Policy Manuals’ in all operational areas of Financial Management, 

Procurement Management, M&E, Human Resource Management and Internal Audit.  

 

 Procurement is an area of top priority in terms of needed reform.  It is equally relevant in 

federal and provincial spheres. ASP has taken up the strengthening of Regulatory Bodies 

dealing with procurement as part of its core mission. ASP during the current year was tasked 

to work with federal and provincial procurement regulatory authorities for updating of 

Procurement Rules, development of SBDs and grievance redressal systems and build robust 

M&E systems. All the mentioned policy documents for KP-PPRA have been finalized and 

adopted at provincial level. Substantial progress has been made under the CB plans of federal 

and Balochistan PPRAs, initiated recently in the last quarter. A landmark achievement has 

been made by developing the „National Procurement Strategy‟ through an Advisory Group 

on Public Procurement (AGPP) notified by the government. The advisory group has become 

an effective vehicle of inter- provincial collaboration for harmonization and adoption of best 

practices.   

 

The reporting year witnessed a significant strengthening of partnership with Government of 

KP in key areas, like „Strategic Planning‟ and „Internal Audit‟. These were successfully 

piloted in partnership with the Finance and respective departments of KP. The GoKP‟s Budget 

White Paper for the FY 2013-14 has acknowledged ASP-RSPN‟s contribution in development 

of Strategic Plans for the six departments (Health, Higher Education, Public Health 

Engineering, Social Welfare, Population Welfare and Irrigation Departments). In sum, this 

intervention has helped the Departments to change from incremental to Output Based 

Budgeting (OBB).  Likewise, ASP supported Internal Audit intervention in KP. The GoKP 

also agreed to set up internal audit as a separate function in Education, Health and Works & 

Services departments. ASP believes that credible models have been created with a wide 

applicability across Pakistan.  

 

During the current year, ASP-RSPN successfully completed Phase-I of Capacity Building 

assistance to PaRRSA, an important disaster management institution. The one-year 

partnership concluded on June 30th 2013. ASP-RSPN developed the entity‟s policies & 

procedures, manuals of M&E, Procurement Management, Financial Management and HR.  



ASP-RSPN: Annual Report 2012-13 Page 9 

 

ASP-RSPN continued to support the two USAID funded programs in Sindh i.e. Municipal 

Services Delivery Program and Sindh Basic Education Program. On-the-job technical 

assistance to MSDP concluded during the last quarter, however, it continued for SBEP in the 

areas of M&E, FM, engineering and Internal Audit that will be extended till April 2014. 

Currently with limited PMU staff on board in both the projects, assistance in the operational 

functions is expected to be provided in the next year. An important milestone achieved during 

the reporting period was approval of the policy manuals by the Program Steering Committee 

of MSDP Sindh.  

 

During the current year less than the target numbers of activities were assigned to ASP-RSPN 

under all program components, resulting in some gap between annual targets and 

achievements. We foresee that with growing recognition of ASP‟s support for sustainable 

strengthening of organizations, there will be a demand created for more and more partnerships 

at all levels.  
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“Government of Khyber Pakhtunkhwa really appreciates the efforts under taken by USAID in 

carrying out its reforms agenda under the umbrella program of PFM, to improve the 

effectiveness of its governance and, more importantly, stimulate economic growth in the 

province. USAID through Assessment and Strengthening Program (ASP) provided technical 

assistance to six (6) departments in developing strategic plans and its implementation by 

linking it with budgetary outlays”. 

— Govt. of Khyber Pakhtunkhwa’s Budget White Paper FY 2013-14 

 

 

“ASP-RSPN provided valuable input by highlighting certain deficiencies and advising way 

forward to address those areas in the form of Manuals followed by comprehensive trainings. 

These manuals are approved by the Board of Governors of HSA and considered as an asset of 

the Academy. HSA has fully adopted the manuals and is in process of converting the 

conventional practices onto scientific approaches guided in the manuals which enhances 

transparency in procedures and make desk holders more accountable and answerable to the 

public and court of law”. 

— Dr. Asad Hafeez, Executive Director, Health Services Academy 

 

 

“SMEDA reviewed the manuals in detail developed by ASP in the areas of HR, Procurement 

Management, M&E and Financial Management and found M&E document as a roadmap/ 

guideline to implement monitoring & evaluation systems in SMEDA”. 

— Sardar Ahmad Nawaz Sukhera, CEO SMEDA 

 

 

“Reforms Management Unit (RMU), Finance Department Govt. of Khyber Pakhtunkhwa 

would express its gratitude to ASP-RSPN and USAID for their invaluable support extended to 

Government of Khyber Pakhtunkhwa for the assistance provided for establishment of Khyber 

Pakhtunkhwa Public Procurement Regulatory Authority (KP-PPRA). We appreciate and 

commend the assignments completed by ASP-RSPN and believe that this will go a long way in 

ensuring accountability, transparency and value for money in Public Procurement in the 

province of Khyber Pakhtunkhwa”. 

— Tariq Rasheed, Reforms Coordinator RMU, Finance Department, GoKP 

    Government’s Acknowledgement – Ensuring Sustainability 
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“During the 4th meeting of Program Steering Committee (PSC), the forum was informed that 

USAID’s Assessment and Strengthening Program prepared FM, HR, M&E and Procurement 

Management manuals in consultation with PMU-MSDP. The Additional Chief Secretary 

(Dev.) Mr. Arif Ahmed Khan appreciated the efforts put in the preparation of the manuals and 

hoped that these manuals specially the M&E manual will be useful not only in the P&D 

department but in all departments of Government of Sindh. He further remarked that his 

initial observation on these manuals was that they were useful and has a great value. The PSC 

approved the manuals for adoption by PMU-MSDP”. 

— Minutes of 4
th

 PSC meeting, MSDP P&D Department, Govt. of Sindh 

 

 

“The Finance Department, who is spearheading the Strategic Planning exercise, appreciates 

the commitment of USAID funded ASP-RSPN in this endeavor. Under its CB program ASP-

RSPN through its team of experts has provided technical assistance for developing Strategic 

Plans, Annual Action Plans and Output Based Budgets for six line departments of Govt. of 

KP. Formulation of the strategic plans has helped these departments in prioritizing their 

objectives and their budgets result-oriented by ensuring value for money. Strategic Plans and 

Annual Action Plans are being integrated with annual budget to ensure that objectives are 

budgeted for and achieved. ASP-RSPN’s team has assisted in formulation of performance 

indicators that will track performance over the medium to long term outcomes. Finance 

Department appreciates & acknowledges ASP-RSPN and USAID for their invaluable support 

in strengthening public financial management in KP. This will go a long way in overcoming 

the issues of weak financial management persistent in the most government departments in 

KP”. 

— Nadeem Bashir, Additional Secretary Finance, Govt. of KP 
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Indicator 1: % change in risk level of ASP partner organizations as result of 

validation exercise 

Target:  70% 

Achievement: N/A 

 

ASP-RSPN has formulated twenty three capacity building plans during the last three years. 

The capacity building plans for different organizations vary as per the organizational 

requirements and focuses on the risk areas identified in the Pre Award Assessment Reports. 

The execution on the CB plans is carried out in close coordination and collaboration with 

recipient organizations. As of date, fifteen CB plans have been successfully concluded while 

the remaining 8 are in various stages of implementation. 

 

ASP‟s unique approach to assess the results of its capacity building interventions has been 

built in the program design through a „Validation‟ process. The Validation exercise analyzes 

the post-capacity building results using the validation framework similar to the Pre-Award 

Assessment framework. The Validation exercise re-assesses an organizational FM, HR, 

Procurement, M&E, Governance, Internal Control systems and its absorptive capacity after 

completion of capacity building initiatives. In addition, it also assesses the effectiveness of the 

capacity building interventions like training, on job technical assistance and implementation of 

the proposed manuals. More specifically the „risk levels‟ of each operational area are 

ascertained along with the associated reasons of the risk status. This helps in exemplifying a 

pre and post capacity building scenario of institutional risks. 

 

The ASP-RSPN‟s completed capacity building projects have not yet been validated by a third 

party. Hence, the targets for the current year are not applicable against this Impact Level 

Indicator. However, the results (Outcomes and Outputs) achieved under different assignments 

have been discussed in detail in the respective chapters on Intermediate results.  Moreover, 

ASP has conducted two Validation exercises during the year, for which the Pre-Award 

Assessments were conducted by USAID prior to the launch of ASP. These Validations were 

conducted for Abacus Consulting Pvt. Ltd. and Trust for Democratic Education and 

Accountability (TDEA). The pre and post assessment results are as follows: 

 

Creating the Impact 

Strategic Objective/Impact: Pakistani organizations are more transparent, accountable 

and effective 
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The above table shows a positive change in the risk level of organizations validated. The 

overall risk level has significantly reduced in all core areas. The detailed comparison of Pre-

Award and Validation results for Abacus Consulting is given below: 

 
 Pre-Award Assessment Results   Validation Results 

 Internal Audit   Function non-existent  
 Dept. set up. IA Committee of BoD 

established  

 FM & 

Accounting  

 Unqualified Staff; issues of 

segregation of duties; improper fixed 

assets record; non-compliance with 

procedures  

 2 ACCA professionals hired; FM 

manual updated; functional areas 

established; Compliance ensured  

 Procurement 

System  

 Inadequate segregation of duties; 

weak record management  

 Procurement separated from Finance 

function; Procurement Committee set 

up; new staff hired; improved record 

keeping  

 M&E System   Function non-existent  

 Independent M&E function 

established; new project module 

added; M&E Committee set up  

 OVERALL 

RISK  
 MEDIUM   LOW  

 

Indicator 2: “% change in satisfaction level of key organizational constituencies” 

Target:  70% 

Achievement:  Survey likely to be conducted in 4
th

 year 

  

The Indicator 2 at the Impact Level i.e. “% change in satisfaction level of key organizational 

constituencies” is part of the PMP common for all three partners. It requires a dedicated 

perception based survey to be conducted. The Survey is likely to be conducted in 4
th

 year.  

 

Indicator 3: Number of ASP introduced reforms & initiatives contributing towards 

transparent, accountable & effective Pakistani organizations  

Target: 10 

Achievement: 10 

 

Organization 
Overall Institutional Risk 

Pre-Award Validation 

Abacus Consulting  Pvt. Ltd. Medium Low 

TDEA High Medium 
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The third impact indicator of ASP‟s results framework qualitatively measure the reform 

initiatives undertaken by ASP-RSPN to bring in transparency and accountability in the 

organizations and also provide information on initiatives aiming to bring in effectiveness 

strategic institutions having a cross-cutting impact Public financial management. The indicator 

measures the number of National, Provincial or organizational level reform oriented initiatives 

introduced by ASP through its Capacity Building and Research Assignments. 

 

On one hand, ASP-RSPN‟s played the role of a catalyst to take ahead the reform initiatives of 

the government with technical support and on the other succeeded in convincing the 

government to set off on innovative interventions with support from ASP. 

 

Significant results have been achieved while working with government departments in KP 

during the period under report. The government of KP has taken the lead in aforementioned 

reform initiatives. The political and administrative machinery in the province took the 

initiative and was instrumental in steering the whole process. 

 

In addition to the above mentioned ten reforms and initiatives at federal and provincial level, 

the results of few other initiatives are expected to be materialized in the coming months.  

 

 

# Organization/Department Reform Initiative Implemented 

Khyber Pakhtunkhwa 

1 Finance Department Support in Establishment of KP PPRA 

2 Education Department Establishment of Internal Audit function 

3 Health Department Establishment of Internal Audit function 

4 C&W Department Establishment of Internal Audit function 

5 Health Department Implementation of Strategic Planning function 

6 Higher Education Dept. Implementation of Strategic Planning function 

7 Public Health Engineering Dept. Implementation of Strategic Planning function 

8 Social Welfare Department Implementation of Strategic Planning function 

9 Population Welfare Department Implementation of Strategic Planning function 

10 Irrigation Department Implementation of Strategic Planning function 

Balochistan 
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The first Intermediate Result (IR) covers the assistance provided in the development, updating 

and thereby implementation of management systems to ASP‟s partner organizations. This 

includes support in project design activities, development/updating of policies & procedures, 

development of IT based (ERP/MIS) systems and introduction of new tools/techniques in the 

management areas. The implementation of these support interventions, trigger achievement 

against the performance indicators. Broadly, the indicators at the outcome and output level 

indicate towards the progress made on the overall capacity building process and strategies 

adopted by ASP-RSN. Starting from the need assessment process including the Pre Award 

Assessment to CB plan development and implementation phases, the IR encompass every 

process and intended result in institutional development.  

 

Progress against the Outcome Indicators: 

 

Indicator 1.1:  % organizations using improved management systems 

Target:  70% 

Achievement:  81% 

 

The assistance has been extended to Health Services Academy, SMEDA, STI, PaRRSA, six 

departments in KP where strategic plans and action plans implemented, three departments in 

KP to institutionalize the Internal Audit, MSDP, SBEP and KP-PPRA. All the organizations 

have started using the improved management systems introduced during the CB phase, except 

for SMEDA, SBEP and PaRRSA where the approval of the competent authorities is awaited. 

However, the management of these institutions has formally accepted the manuals and has 

indicated to approve the developed manuals in the upcoming meetings.  The policies and 

procedure manuals in all the above mentioned organizations are in different levels of 

implementation. Out of the total 16 departments/institutions (mentioned above), 15 

departments are using the updated systems introduced by ASP-RSPN, cumulatively 94%. 

 

Indicator 1.2: % organizations which continue to meet predefined management 

standards 

Target:   70% 

 

   IR-1 

IMPROVED MANAGEMENT SYSTEMS 

IMPLEMENTED 

IMPROVING PAKISTANI INSTITUTIONS & SYSTEMS 
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Achievement:  N/A 

 

This indicator measures the institutions showing positive change against the parameters of 

„Validation‟. Pre-defined management standard is defined as the ability of organizations to 

implement new management systems developed as per the gaps identified in the Assessment 

process i.e. the institutions for which capacity building support have been completed are 

maintaining the management standards. The ASP-RSPN‟s completed capacity building 

projects/institutions have not yet been validated, so progress against the indicator cannot be 

related to ASP-RSPN. However, the results of two validations conducted demonstrate a 

positive continuation of the agreed management standards.  

 

Progress against the Output Indicators: 
 

ASP-RSPN received one Pre-Award assessment during the current year as against the target of 

ten. The targets for Pre Award Assessment are dependent on USAID‟s approval, the 

achievement on the Output/Sub-IR 1.1. is because of low number of assignments given. 

Similarly, ASP planned assessments of national and provincial institutions using the 

Institutional Performance Assessment Tool (IPAF) for PFM program development. However, 

USAID formally informed that IPAF based assessments would be directly undertaken by 

USAID as part of its own PFM Risk Assessment Program once approval is received from 

USAID Washington. Forty one validations against the annual target of fifty five were assigned 

to ASP. Forty of these were approved by USAID in Sep 13 and therefore are expected to be 

completed during the next quarter. Under Output/Sub-IR 1.2 encompassing CB activities, six 

GOP institutions were assigned against the target of ten. 
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The above charts present an overview of the annual progress against the performance 

indicators (Details are attached as Annex-I; Page 41). The disparity between targets and 

achievements in the above table has resulted from the lower number of assignments given by 

USAID in Capacity Building, and Assessment components. 

 

Pictures 
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ASP‟s revised Results Framework focuses on enhancing the on-job performance of 

individuals under its IR-2. The interventions for this result area are targeted at two levels: 

 

- Enhancing the knowledge and skills of individuals through training 

- Supporting the application of acquired skills through on-the-job technical assistance 

 

ASP-RSPN‟s General Training program, training and technical assistance under the individual 

capacity building plans are contributing in achievements under this result area. 

 

Progress against the Outcome Indicators: 

 

During the reporting year, ASP-RSPN conducted two in-house impact assessment exercises of 

the training programs conducted on „Assignment Account‟ and „Training of Awardees on 

selected areas‟. The results of these two impact exercises, considered as representative sample, 

are taken against the following two indicators: 

 

Indicator 2.1:  % trainees with improved knowledge and skills 

Target:  70% 

Achievement:  49% 

 

Indicator 2.2:  % change in relevant competencies of trainees 

Target:  30-40% 

Achievement:  41% 

 

The details of these impact assessment studies are given below. For the above two indicators, 

the results against the parameters of “Complete Change” and “Change to a large extent” are 

considered. A comprehensive assessment framework was used to evaluate the impact at four 

levels: 

 

reaction, evaluation, behavioral change and results 

 

 

    IR-2 

HUMAN RESOURCES ENABLED FOR 

ENHANCED PERFORMANCE 

BUILDING HUMAN RESOUCE CAPACITIES 
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Results of “Awardees Training Program”: 

 

Number of respondents: 

 

 Number of Participants 

 

Percentage 

Questionnaires received 115 72 

Participants left organization    26 16 

Non-Respondents   19 12 

Total participants  160 100 

 

Training increased knowledge and skills of participants: 

 

Application of knowledge at Work place: 
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Results of “Assignment Account Training Program”: 

 

Number of respondents: 

 Number of Participants Percentage 

Questionnaires received 40 53 

Non-Respondents 36 47 

Total participants  76 100 

 

Training increased knowledge and skills of participants: 

 

 

Application of knowledge at Work place:  

 

 

completely, 14

to a large extent, 31

to some extent, 54

percent of respondents

Completely, 5.7

To a large extent, 34

To some extent, 57

Least, 2.9

percent of respondents
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Progress against the Output Indicators: 

 

The following chart reflects the annual progress against the Output Indicators of IR-2. 

Assignment Wise details are attached as Annex-II; Page 44. 

 

 
 

Pictures: 
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 ASP-RSPN in partnership with DAGP and USAID organized training on Audit Management 
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Aug 21-23, 2013: Training of SMEDA staff on Procurement and M&E manuals held at Lahore 

A session in progress during 'Training of Trainers’ jointly organized by ASP-RSPN and STI 
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   IR-3 

IMPROVED PFM POLICIES AND 

PROCEDURES 

FOCUS ON PFM BASED REFORMS 
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The all four components of ASP-RSPN‟s Institutional capacity building approach focuses on 

public financial management improvements and reforms. The capacity building interventions 

either at the entity level or at strategic level aims to bring forth reform oriented measures in 

PFM policies and procedures of partner organizations. ASP‟s collaboration with Procurement 

Regulatory Authorities, Provincial Finance Departments and The Department of the Auditor 

General of Pakistan has contributed significantly towards achieving this broader objective. 

However, the Research component directly addresses the institutional aspects of reform in 

Pakistani organizations in key areas of Financial Management, Procurement Management, 

Administrative Management and Monitoring & Evaluation. Research has been considered as 

an imperative to diagnose systemic structural issues hampering the development process in the 

country. 

 

The potential areas of research identified under the Cooperative Agreement include policies, 

procedures and public-private partnerships and financial and administrative procedures that 

improve efficiencies particularly in the working of government. It states that, “A potential 

area of research could be to assess procedures it uses and advise government on changes in 

GOP procedures for greater efficiencies… The ASP-RSPN research component will also focus 

on the possible reforms, amendments and restructuring in the provincial governments 

especially in the backdrop of the 18th amendment and to help the provincial governments in 

this reform process.” 

 

During the year under report, ASP-RSPN actively kept its liaison with federal and provincial 

governments on the proposed reform measures identified in research studies carried out on the 

public sector planning process, its implementation, financial management and monitoring and 

evaluation. A number of meetings with federal and provincial organizations including 

Planning Commission, MoF, Provincial Finance, P&D departments and other relevant entities 

were held in this regard. As a result, MOF has committed to look into some of the 

recommendations on RFA/ Assignment Account in the next round of review in RFA 

procedures. Similarly, ASP‟s continued engagement with the Planning Commission of 

Pakistan has informed the policy makers on the ongoing reform process of the Government of 

Pakistan to make Planning Commission a think tank and catalyst in national policy making. 

 

Progress against the Outcome Indicators: 

 

Indicator 3.1:  Number of policy reforms adopted 

Target:  49 

Achievement:  14 
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Achievements against this indicator are mainly due to the policy level reform changes 

implemented as a result of ASP interventions in STI, Strategic Planning in KP, Internal Audit 

in KP, and KP PPRA. However, the Research component‟s contribution is to be achieved. 

ASP-RSPN is continuously being advocating its research based recommendations with the 

relevant government departments. 

 

Indicator 3.2:  Number of rules & regulations improved 

Target:  45 

Achievement:  37 

 

The improvement in the rules & regulations of Pakistani organizations include the 

implementation of new policies, procedures, manuals and IT systems. ASP-RSPN successfully 

implemented the initiatives at PaRRSA, HSA, MSDP, STI, SMEDA, KP-PPRA, RSPN and 

NRSP. 

 

Progress against the Output Indicators: 

 

The Assignment Wise details are attached as Annex-III; Page 45. 
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71%

83%
78%

0%

20%

40%

60%

80%

100%

120%

Number of Policy 

Advocacy activities 

carried out

Number of policy level 

institutions receiving 

policy reform 

recommendations or 

attending advocacy events

Overall

Target

Achievement



ASP-RSPN: Annual Report 2012-13 Page 26 

 

 

 

 

Consultative Workshop on the Launching of Public Procurement Regulatory Authority, Balochistan 

MD PPRA chairing the Inaugural Meeting of Advisory Group on Public Procurement 



ASP-RSPN: Annual Report 2012-13 Page 27 

 

 

 

 

Success Stories -- 

Two Landmark 

Reform Initiatives 
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Establishing Internal Audit System in Provincial Departments – A Productive Partnership 

between ASP-RSPN and Government of Khyber Pakhtunkhwa 

To improve effectiveness, efficiency and, more importantly, to enable provincial 

departments of GoKP to fulfill their duty to be accountable and transparent to the 

public,  Assessment and Strengthening Program (ASP) provided technical 

assistance to institutionalize an independent and professional internal audit system 

within Education, Communication & Works and Health department. 

 
ASP-RSPN provided support to the Finance Department of the GoKP in institutionalizing the Internal 

Audit system in the province. This strategic support to the government aimed to provide assistance in 

conducting internal audit in line with the approved charter and international internal auditing standards and 

further build the capacity of the government officials in internal audit implementation. ASP-RSPN in 

partnership with the provincial government launched a pilot project to set up an internal audit function in key 

departments of the provincial government.  

Modern tools and techniques of internal auditing commensurate with international best practices were 

introduced. ASP also proposed a governance structure and reporting relationships for the functioning of 

Internal Audit Cells (IACs). ASP-RSPN’s proposed internal audit structure and methodology has been approved 

by the government. The government also agreed to set up internal audit as a separate function in Education, 

Health and Works & Services departments. For each selected department and ASP-RSPN has also documented 

the critical processes, financial and performance risks associated with each step of each process and suggested 

controls to militate against identified risks.  

In line with the Governance structure proposed by ASP-RSPN, the provincial government of KP in the 

Budget White Paper 2013-14 has announced eighteen positions to establish internal audit function in the 

selected departments. In this regard ASP’s and USAID’s contribution has been greatly acknowledged. Upon 

the successful completion of partnership, the KP Government also requested USAID for continued support to 

mainstream internal audit function in all other departments of the provincial government with technical 

support from ASP-RSPN.  
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Strategic Planning Institutionalized in Key Departments of Khyber Pakhtunkhwa with ASP-

RSPN’s Support – a Landmark Achievement 

In continuation of its efforts to build the institutional capacity of Pakistani 

organizations, Assessment and Strengthening Program (ASP-RSPN) supported 

GoKP in developing long-term strategic plans for six provincial departments and 

incorporating them in the provincial budgets of subsequent years in order to 

enhance the departments’ institutional capacity. 

 
Institutional strengthening plays a central role in strengthening the ability of governments, private 

sector entities, nongovernmental organizations, and other civil society institutions to implement programs 

effectively, while increasingly enabling organizations to implement programs by themselves. 

Correspondingly, ASP aimed to bolster efforts of the Government of Khyber Pakhtunkhwa to strengthen 

institution building in six (6) provincial departments, Health, Higher Education, Public Health Engineering, 

Irrigation, Social Welfare and Population Welfare, through well-structured strategic plans.  

The project was planned under a two-phase capacity building framework; the first phase included 

providing technical assistance to the Finance Department of the Government of KP as well as the preparation 

of the Strategic Plans and Annual Action Plans for the six provincial departments. The second phase included 

the incorporation of the aforementioned plans in the annual budget for the financial year 2013-14.  

The project was immensely successful as it managed to achieve all the goals and deliverables 

envisaged in the Capacity Building Plan within the time frame that had initially been agreed upon. Success of 

the project is also reflected by fact that the Finance Department of the GoKP has requested for the 

continuation of technical support from ASP-RSPN and the extension of the capacity building plan to other 

departments of the provincial government. Moreover, the Provincial Government of Khyber Pakhtunkhwa in 

its Budget White Paper (2013-14) recognized the laudable efforts of ASP-RSPN in assisting the GoKP in 

boosting its institutional capacity and effectiveness.   

 

“Government of Khyber Pakhtunkhwa really appreciates the efforts under taken by USAID in 

carrying out its reforms agenda under the umbrella program of PFM, to improve the 

effectiveness of its governance and, more importantly, stimulate economic growth in the 

province. USAID through Assessment and Strengthening Program (ASP) provided technical 

assistance to these departments in developing strategic plans and its implementation by linking 

it with budgetary outlays.”  

(Budget White Paper (2013-14), Government of Khyber Pakhtunkwa) 
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Monitoring and Evaluation (M&E) within ASP is an ongoing function central to the overall 

project implementation and regular course correction. ASP has put into operation a continuous 

systematic process of collecting and analyzing information with a feedback mechanism to 

ensure on-going programmatic progress towards the desired objectives. The basis of M&E in 

ASP is the Performance Monitoring Plan (PMP) developed in consultation with USAID. The 

MER department is responsible for tracking the progress of activities, timelines, expenditure 

and above all, the performance indicators set to measure the impact, outcomes and outputs of 

the program.  
 

The M&E function in helping ASP in timely provision of information to the management for 

necessary course correction. Data and information is being collected by and through all ASP 

partners. Lessons learned in all components of the project are mutually shared between the 

Central and Provincial Program Offices of ASP. The M&E section puts together not only the 

progress reports for submission to the USAID but also the program related success stories and 

communications material. 
 

During the year, ASP continuously monitored the program activities by using different M&E 

tools including products (developed documents) review, visits, review meetings, progress 

reports etc. A robust M&E activity tracking system has also been developed to monitor 

progress on each capacity building assignment. Internal Training Impact Assessment exercises 

were also conducted during the year to ascertain the impact of conducted trainings on the 

enhanced skills of individuals and their contribution in organizational performance. 
 

Annual and Quarterly Progress Reports were developed and shared with USAID and RSPN 

highlighting key achievements during the course of program implementation. Similarly, 

revised PMP and 4
th

 year Work Plan were submitted to USAID for approval. M&E team 

accompanied the CB departments for various review discussions and workshops. An 

integrated MIS is implemented to monitor the timelines of activities/sub-activities for each 

intervention. It also helps generate reports and analyze results at Outcomes and Outputs level. 

 

Overall, the ASP Quality Assurance Policy is part of the M&E system which is based upon 

strict monitoring of all the products and deliverables against the standards agreed as part of the 

Capacity Building plan and as per the specific requirements of the recipient organizations. 

Random visits to the target institutions are also conducted to monitor the implementation 

status of the assistance extended under ASP. The M&E manuals and related tools developed 

during CB plan implementation are critically reviewed, fine-tuned before finalization. The 

M&E section also regularly updates USAID‟s TraiNet and PakInfo databases.  

  Monitoring & Evaluation 
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During the reporting year ASP-RSPN maintained a good outreach of its interventions, 

products and events through media to the public and direct interaction with the stakeholders. 

The requirements and targets of Branding and Marking plan were met successfully. A few 

communication products were developed during the year and shared with stakeholders in the 

government, donors, civil society and media. ASP events received positive media coverage 

with a couple of events getting coverage on the National Channel i.e. Pakistan Television 

(PTV). Daily newspapers at the National and district levels also picked certain events of ASP 

as news item. For instance, Pakistan Today dated 3
rd

 September, 2013 highlighted the 

finalization of the first-ever National Procurement Strategy. Likewise, on 28
th

 August, 2013 

Pakistan Observer, Balochistan Times and Daily Public discussed the consultative workshop 

held by ASP regarding the Launching of Public Procurement Regulatory Authority, 

Balochistan. Similarly on 2
nd

 April, 2013 Daily Times and The Nation emphasized on the 

Inaugural meeting of the Advisory Group on Public Procurement. A repository of all such 

items, including both the video clips and newspaper items, has been maintained at ASP‟s 

website www.asp.org.pk. 

 

ASP‟s quarterly newsletter is being regularly developed and circulated amongst the concerned 

government departments, donors and academia to build a positive image of the project. During 

the year, copies of ASP-RSPN brochure and quarterly newsletter were printed and 

distributed.  The e-newsletter is also being shared to massive e-groups of development 

professionals and CSO forums. ASP-RSPN being part of the USAID‟s “Communications 

Working Group” participated in all meetings and regular follow up has also been done on new 

USAID guidelines on communications. 

 

Realizing the limited scope of existing Branding & Marking plan, having no avenues of 

outreach in terms of building the image of program at political level in the policy circles and 

in public at large, ASP-RSPN shared a revised Branding & Marking Plan during the current 

year. The current year is of huge importance for both ASP and USAID, because of new 

political governments at the federal and provincial level. Advocacy through media 

advertisements on strategic interventions in connection with National and provincial advocacy 

workshops would create a positive image and buy-in for ASP and USAID. Secondly, it would 

help in opening up new avenues of partnership between USAID and the GOP for the 

strengthening of other key public sector institutions. Keeping in view the need of an enhanced 

advocacy and communication effort ASP has proposed two rounds of media advertisements in 

major newspapers of Pakistan. Also ASP‟s video documentary is planned in the revised 

document through which ASP‟s successes can be highlighted during stakeholders‟ workshops 

and would also be hosted on the program‟s website. 

Communications 

http://www.asp.org.pk/
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Role of Central Program Office & Provincial Program Offices  
 
ASP has a Central Project Office (CPO) based in Islamabad and four Provincial Project 

Offices (PPOs) in Lahore, Karachi, Quetta and Peshawar. The role of the CPO is to implement 

four components of the program and provide strategic guidance, technical back stopping, 

financial management, contract management and donor coordination. The provincial units are 

responsible for coordination, monitoring and implementation of activities at the provincial 

level. During the reporting quarter, the CPO and PPOs remained fully functional as per their 

mandates.  

 

Like the Central Program Office (CPO) at the federal level, the PPOs also have an important 

role as being the field face of ASP-RSPN at the provincial level and act as catalyst in smooth 

implementation of activities. They undertake to liaise with the target organizations. The PPOs 

perform varied functions including but not limited to participation in strategic meetings, 

finalization of planned deliverables by consultants/firms, arrangement and participation in 

discussions/ meetings with the institutions; gathering departments‟ policies/procedures 

documents, identification of potential expert human resource and facilitation to ASP-LUMS in 

getting nominations from the provincial departments.  

 
During the reporting period, all PPOs remained actively involved in direct execution of 

activities at the provincial level. The PPO in Khyber Pakhtunkhwa and Sindh ensured their 

continuous presence during on-the-job technical assistance phase in PaRRSA, MSDP and 

SBEP. Likewise, provincial office in Punjab successfully managed the capacity building of 

SMEDA. The office continued its engagement with government functionaries and other 

organizations to build a positive image of the project. PPO Punjab is currently engaged in the 

CB of AHAN project. The PPO in Balochistan remained involved in seeking nominations 

from provincial departments for training at LUMS and responding to requests from CPO on 

capacity building related requirements. Capacity Building of Balochistan PPRA is also being 

managed by the provincial team and also gearing up to take Validation exercises for Small 

Grants Program. 

 

Contracts Management 
 
During the period under report ASP-RSPN hired the services of reputable firms and individual 

consultants to carry out its capacity building interventions. For short listing of OIG approved 

           Project Implementation 
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Chartered Accountant Firms for pre-award assessment and validation exercises, Expression of 

Interest (EOI) were issued. Following a robust procurement procedure, ASP-RSPN hired the 

services of best available firms having expertise in conducting Financial & Management 

Audits. Similarly more than 50 individual consultants also provided technical services to 

various Capacity Building Assignments including Strategic Planning of GoKP, Internal Audit 

in GoKP, MSDP, Sindh, SBEP, FPPRA, STI, PDMA-PaRRSA, SMEDA, BPPRA, SPPRA, 

Department of Auditor-General of Pakistan, AHAN, WASC, CPO and for preparing of 

Guidelines for audit of USAID funded projects. 
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Institutional Level Lessons 

- Formation of Advisory Groups or Steering Committee like AGPP, KP Donor Coordination 

Forum, PFM having representation of government functionaries help in better 

implementation of assignments 

- Any capacity building intervention at an institution has to be demand driven. This 

approach ensures that the partner department remains interested in institutional 

development activities and actively involves itself in bringing the change. 

- Frequent posting and transfers of public officials generally delays project implementation. 

Delayed postings in PMUs create major distortions. SBEP and MSDP in Sindh are some 

examples. 

- Government departments lack capacity in designing cross sectoral projects. External 

support from technical experts is a good way to make concrete project documents  

- Involving recipient organizations in the bid evaluation process create ownership and value 

for money like in case of FPPRA and STI. Management of organizations remained 

involved in the whole process. 

- Delayed approval of assignments kills the initiative –  “Timing is important while working 

with the government” 

- Initiatives aligned with Government‟s planning cycle have more chances of success e.g. 

Strategic Planning in KP is a good example of aligning the intervention with GOP‟s 

budget cycle 

- In public sector, skills are difficult to retain – provision for post CB phase support may be 

needed in some cases 

- Regular coordination between ASP, USAID and the recipient organization help in timely 

decision making and course correction i.e. Effective coordination mechanism in PARRSA 

helped in resolving issues timely.  

-  Flexibility in contract management may be required while working with public sector – 

delay is the norm in providing timely feedback. A delay Assessment Committee has been 

formed in ASP to assess cases of delay and to make recommendations to avoid 

unnecessary delays.  

-  Inter provincial or departmental exposure broadens the vision and helps in adaptation of 

best practice models e.g. Learning of provincial PPRAs through networking and exposure 

to other provinces 

                       Lessons Learnt 
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- Follow-up meetings and visits to completed assignments is a useful strategy to sustain 

project results. Informal relationship and monitoring is required to sustain the results 

achieved.  

- Our several partners especially in KP province have raised the issue of need of longer-term 

commitment from ASP-RSPN. Our interventions typically last few months only and we 

normally withdraw after submission of deliverables from our side. Perhaps we need to 

rethink our strategy in terms of design and implementation of Capacity Building Plan 

which should be flexible enough to cater to such requirement.  

 

Instrumentality / Assignment Level Lessons  

- Harmonization in policies & procedures between federal and provincial bodies is a best 

practice model e.g. Procurement rules and regulation updated at federal and provincial 

level 

- Standardized tools ( manuals ) for different public sector entities reduce time and effort 

and avoid duplication  

- Mainstreaming international standards in public sector processes is a unique model for 

institutional reform e.g. Internal Audit process mapping at department level in KP 

province 

- Process mapping and study of fund flow mechanisms is a useful tool for effective 

implementation of projects 

- High end IT solutions do not suit for all public sector organizations. IT solutions without 

enforcement mechanisms may not be as successful as desired. 

 

Behavioral/Attitudinal Lessons   

- Change Agents are important to achieve results in the public sector. Success is only 

possible if demand for change comes from within the institution and its key individuals. 

- In several entities with which we have worked with, civil servants have time and again 

shown a disdain for “all-knowing” attitude of “experts”. This is mainly observed before 

the start of an intervention but it is important to make them realize that we don‟t know 

everything rather we are there to seek guidance from them and assist them by providing 

time, ideas, energy and resources for undertaking reform initiatives that they might 

themselves have undertaken for more effective results. 

- Public officials are generally not clear in their demands - ASP‟s role is instrumental in 

articulating their demands. It becomes challenging to shift their focus from „perceived 

needs‟ to „actual needs‟. 

- Planned interventions if aligned with the tenures of key personnel involved at the partner – 

Department‟s side. Very often it has been observed that a very key initiative led by an 
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individual loses its effectiveness once that champion of change gets transferred. ASP has 

to start over again to win the buy-in of incumbent who might have a completely different 

idea of how things should have been approached at the first place. 

- Public officials sometimes expect us to do their own assigned task. It should be made clear 

in the beginning that the role of „catalyst‟ (ASP) is only to assist in their work and not 

„doing their work‟. In IT interventions, we promote such technologies in which 

dependency is not created on ASP. 

- We realize that TEAM BUILDING is significant. Therefore it needs to be a strong 

objective in all development undertakings.  
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The following graph reflects an overview of the expenditures (in US Dollars) against the 

Program Components/Sectors during Year-3 (Oct 2012 – Sep 2013). An expenditure of US $ 

3,206,481 was made against the receipts of US $ 3,528,341 from USAID. 

 

 

The current year‟s expenditure reflects an upward moving trend as compared to expenditures 

of Year-I and Year-II of US $ 1.606 and US $ 2.486 million respectively. The graph indicates 

major portion of the spending in capacity building interventions and negligible amount spent 

for conducting validations. It is due to the non-provision of validation assignments to ASP-

RSPN by USAID. Validations are linked with the completion of capacity building 

assignments by the partner ASP organizations i.e. ASP-AiD and ASP-LUMS. However, ASP-

RSPN received a good number of validation exercises during the last quarter (Jul-Sep 2013). 

This will result in changing the three-year trend of least expenditures under this component. 
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The following graph presents the yearly-breakup of the expenditure till September 2013. 

Clearly an increasing trend is noticed and ASP-RSPN exhibits the capacity of further 

enhancing it based upon USAID‟s new partnerships with Pakistani implementing partners. 
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S. # Name of Assignment/Institution Status 

Assessments 

1 83 Assessments under Third Party Validation of CDCP Completed 

2 Pre-Award Assessment of NESPAK Completed 

3 Pre-Award Assessment of National Highway Authority Completed 

4 Pre-Award Assessment of Abacus Consulting Pvt. Ltd. Completed 

5 Pre-Award Assessment of Halcrow Pvt. Ltd. Completed 

6 Pre-Award Assessment of National Development Consultants Pvt. Ltd. Completed 

7 Pre-Award Assessment of A.A. Associates Pvt. Ltd. Completed 

8 Pre-Award Assessment of Echo West Consulting Pvt. Ltd. Completed 

9 Pre-Award Assessment of Qavi Engineering Pvt. Ltd. Completed 

10 Pre-Award Assessment of EA Consulting Pvt. Ltd. Completed 

11 Pre-Award Assessment of Matracon Pvt. Ltd. Completed 

12 Pre-Award Assessment of Izhar Construction Pvt. Ltd. Completed 

13 Pre-Award Assessment of Marie Stopes Society Completed 

14 15 Assessments under IPAF for current year 
To be done by 

USAID 

15 9 remaining Pre-Award Assessments for current year Not assigned 

Capacity Building 

1 Pre-Obligation/Project design support to MSDP Sindh Completed 

2 Pre-Obligation/Project design support to SBEP Completed 

3 
Project design support to Agriculture dept KP; Command Area 

Development Program of Gomal Zam Dam 
Completed 

4 Project design support to Health dept Sindh; JIMS Completed 

5 Higher Education Commission Completed 

6 Health Services Academy Completed 

7 Phase-I of Capacity Building support to PaRRSA Completed 

8 Strategic Planning in 6 departments of KP Completed 

Component-Wise Assignments Status 
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S. # Name of Assignment/Institution Status 

9 Small and Medium Enterprise Development Authority Completed 

10 KP Public Procurement Regulatory Authority Completed 

11 Internal Audit in KP Completed 

12 Sindh Public Procurement Regulatory Authority Completed 

13 Post Obligation CB support to MSDP Sindh Completed 

14 Post Obligation CB support to SBEP On Going 

15 Secretariat Training Institute On Going 

16 Balochistan Public Procurement Regulatory Authority On Going 

17 Federal Public Procurement regulatory Authority On Going 

18 Department of Auditor General of Pakistan On Going 

19 Aik Hunar Aik Nagar On Going 

20 WAPDA Administrative Staff College On Going 

21 Phase-II of Capacity Building support to PaRRSA On Going 

22 Four (4) remaining CB assignments for current year Not assigned 

Validation 

1 Trust for Democratic Education and Accountability Completed 

2 Abacus Consulting Pvt. Ltd. Completed 

3 Municipal Services Program, KP On Going 

4 Three (3) Power Generation Companies (GENCOs) On Going 

5 36 Small Grants and Ambassador Fund Program NGOs On Going 

6 14 remaining Validations Not assigned 

Research 

1 Assignment Account/Revolving Funds Account Completed 

2 Planning Process in GoP sector Completed 

3 Project Management Unit‟s approach Completed 

4 
Institutional Performance Assessment Framework/PFM Assessment 

Framework 
Completed 

5 One (1) research for the current year Not assigned 

Awardees Capacity Building 
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S. # Name of Assignment/Institution Status 

1 General Training Component Completed 

2 Development of Policies & Procedures for RSPN and NRSP Completed 

3 IT Infrastructure development for NRSP Completed 

4 SAP B-1 implementation for ASP-RSPN Completed 

5 Software for ASP-RSPN Completed 

6 Capacity Building plan for RSPN To be approved 
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Annex-I: Assignment Wise Details of Output Indicators for IR-I 
 

IR/Sub-IR Indicator 
Annual 

Target 
Progress Details 

IR-1: Improved Management Systems implemented 

Sub-IR 1.1: 

Institutional 

Capacity 

gaps 

understood 

by 

Stakeholders 

Number of organizational 

assessments and 

researches conducted 

30 10 PIPS, AHAN, 6 depts. selected for 

Strategic Planning in KP, TPV of 

Ghanchay district and Pre-Award of 

Marie Stopes Society 

Number of Pakistani 

organizations whose 

capacity needs have been 

established 

38 17 12 depts./directorates under Internal 

Audit in KP, STI, RSPN, DAGP, 

BPPRA and Marie Stopes Society 

Sub-IR 1.2: 

Management 

Systems 

adopted 

Number of capacity 

building plans developed 

10 6 PaRRSA Phase-II, WASC, AHAN, 

HEC, FPPRA, Strategic Planning in 

KP 

Number of Policies & 

Procedures developed 

50 43 PaRRSA: 6, SMEDA: 9, SP-KP:12, 

DAGP: 1, IA-KP: 3, KP-PPRA: 4, 

JIMS: 1, HEC: 1, FPPRA:2 & STI: 

4 

Number of IT based 

Management Systems 

developed 

9 3 PaRRSA, STI & ASP-RSPN 

Number of new tools & 

techniques introduced 

and adopted 

89 52 IA-KP: 23, PaRRSA: 6, SMEDA: 8, 

SP-KP: 6 & SBEP: 9 

Number of project design 

activities supported 

3 2 HEC & DAGP 

 

The details on two indicators in the above table: 

i) Number of Policies & Procedures developed 

ii) Number of new tools & Techniques introduced and adopted 

 

are given below. The following tables for each indicator reflect the products developed by 

ASP-RSPN for the recipient organizations. 
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Number of Policies and Procedures developed 
 
 

  

Institution Policy & Procedure Documents 

FPPRA Procurement Rules 

STI 
Curriculum updation for areas including Economic Management, HRM, 

Public Sector Management & Governance and Financial Management 

KP-PPRA 

Procurement Rules  

Standard Bidding Documents 

Human Resource Management Manual 

Financial Management Manual 

PaRRSA 

Internal Audit System 

Gender‟s section ToRs 

Human Resource Management Manual 

Monitoring and Evaluation Manual 

Policy Guide & General Procedures on IT 

ToRs for Market Assessment survey 

Internal Audit 

in KP 

Governance Structure 

Internal Audit Methodology 

Internal Audit Toolkits 

DAGP Needs Assessment Document 

SMEDA 

Institutional Needs Assessment 

Procurement Management Manual 

Standard Bidding Documents 

Financial & Accounting rules 

Financial Regulations & procedures Manual 

Internal Audit methodology 

Employee‟s service rules 2013 

Employees service regulations 2013 

Monitoring and Evaluation Manual 

JIMS Ordinance on management of JIMS 

HEC 
Funds Flow mechanism for USAID‟s Merit and Need based Scholarship 

program 

Federal PPRA National Procurement Strategy 

Strategic 

Planning in KP 

Strategic Plans for six (6) departments 

Annual Action Plans for six (6) departments 
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Number of new tools and techniques introduced and adopted 
 
    

Institution New Tools and Techniques introduced 

SBEP 

Allocation structure for new draft release order 

Annual Procurement Plan 

Stock verification format 

Request for Quotations (RFQ) format 

Notice for invitation to Tenders (NIT) format 

Risk Assessment format  

Audit Plan 

Test of Control format  

Compliance review formats 

Internal Audit 

Permanent file format 

Planning file format 

Control Risk Assessment Questionnaire  

Standardized Audit Report format 

Proposed Annual Planning process 

Budget, HR & Procurement management process documentation for 

C&W, Health and Education departments 

Audit Programs for Budget, Procurement & HR management for C&W, 

Health and Education departments 

Strategic 

Planning KP 

 

Output-based budgeting formats for six (6) departments in KP 

PaRRSA 

Budget process laid out 

Development of automated planners for donors coordination wing 

Review and updating of CB project document 

Software and licensing requirements developed  

IT Training Needs Assessment developed  

Hardware Assessment drafted 

SMEDA 

Governing arrangements for Procurements 

Options for Procurement in PSDP projects 

SBDs for Procurement of: 

    Consulting Services 

    Technical Services 

    Large Contracts 

    Goods- International Competitive Bidding and 

    Standard Goods 

Internal Audit requirements of Donors and Government 
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Annex-II: Assignment Wise Details of Output Indicators for IR-2 
 

IR/Sub-IR Indicator 
Annual 

Target 
Progress Details 

IR-2: Human Resources enabled for enhanced performance 

Sub-IR 2.1: 

Knowledge 

and skills of 

human 

resources 

enhanced 

Number of training 

programs developed 

21 17 SMEDA: 2, STI: 1, RSPN: 4, ASP-

RSPN:2, DAGP:1, NRSP: 1, HSA: 

4, Sindh PPRA: 1 & Assignment 

Account: 1 

Number of individuals 

who benefited from 

training 

833 681 RSPN: 80, ASP-RSPN: 28, SMEDA: 

88, STI: 51, DAGP: 43, PaRRSA: 

30, HSA: 30, Sindh PPRA: 286, 

NRSP: 20 & Assignment Account: 

25 

Number of trainings 

conducted 

86 35 SMEDA: 4, STI: 2, RSPN: 4, ASP-

RSPN: 2, DAGP: 1, PaRRSA: 7, 

NRSP: 1, Sindh PPRA: 5, HSA: 8, 

Assignment Account: 1 

Sub-IR 2.2: 

Application 

of knowledge 

and skills 

supported 

Number of individuals 

who receive on-the-job 

assistance, refreshers and 

coaching 

99 59 STI: 24, SP-KP: 12 & PaRRSA: 23 

Number of consultants 

provided for short-term 

technical assistance 

86 75 WASC: 3, SMEDA: 5, AHAN: 1, 

Awardees Training: 2, BPPRA: 3, 

DAGP: 1, PaRRSA: 1, FPPRA: 4, 

KP-PPRA: 3, SBEP: 9, SP-KP: 9, 

IA-KP: 11, DAGP: 5, HEC: 2, 

MSDP: 3 & IPAF = 13 
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Annex-III: Assignment Wise Details of Output Indicators for IR-3 
 

IR/Sub-IR Indicator 
Annual 

Target 
Progress Details 

IR-3: Improved PFM Policies and Procedures 

Sub-IR 3.1: 

Policy 

recommendations 

advocated 

Number of research studies 

conducted 

1 -- No new research studies 

assigned by USAID during 

the year 

Number of reforms/ 

recommendations developed 

5 -- Same as above 

Number of policy advocacy 

activities carried out 

34 24 FPPRA: 2, BPPRA: 1, IA-

KP: 2, SP-KP: 13, PaRRSA: 

2, IPAF: 1, DAGP: 1, TPV: 1 

& Donors‟ Reforms in KP: 1 

Number of policy level 

institutions receiving policy 

reform recommendations or 

attending advocacy events 

 

 

47 39 Federal/Donors: 

MoF, DAGP, Federal PPRA, 

NCHD, SMEDA, HEC, 

AusAID, World Bank, JICA, 

ADB & USAID 

 

KP: 

Finance, PPRA-KP, Energy 

& Power Dept., Bank of 

Khyber, PaRRSA, Social 

Welfare, Agriculture, 

Population Welfare, Public 

Health Engineering, Higher 

Education, Health, C&W, Pak 

PWD, Police, Excise & 

Taxation, DCOs 

 

Balochistan: 

Finance, NIM, Balochistan 

Development Authority, 

Chamber of Commerce, AG 

office, Agriculture, Irrigation, 

C&W, Food, Livestock & 

Public Health Engineering 

 

Sindh: 

Sindh-PPRA 

 

Punjab: 

Punjab-PPRA & Finance 

Dept. 

 

Finance depts. of AJK and 

GB 

 

 


